

Project Planning Document

Name of the Project: **Social Media Platform**

Duration: **540 Hours (1 working day = 8 hours, 1 month = 180 hours)**

Technology Stack: **Database: MariaDB/MySQL, Back-end/API: PHP/Laravel, Front-end/PWA App: ReactJS**

S. No.	Task Description	Hours	Status
1-	Database Designing	60	Done
2-	User Registration	20	Done
3-	User Login/Authentication	16	Done
4-	User Wall/Timeline and Playlist management	40	Partially Done
5-	User Profile	20	Done
6-	Posting Content (Link, Text, Image, Video, Video/Image size or file type validation)	30	Done
7	Audio Integration		
8-	Search (People, Post, Hashtag)	30	Pending
9-	Hashtags creation	20	Done
10-	Notification	16	Pending
11-	Likes and comments on post	16	Done
12-	Follow people and make connections	40	Pending
13-	Share contents	20	Pending
14-	Trending topics/hashtags	30	Pending
15-	Multilingual support	30	Pending
16-	Reporting content	20	Pending
17-	Reporting profile	20	Pending
18-	App and API Testing and bug fixing (Dev end)	52	
19-	User Testing and acceptance	60	

****Please note that number of hours may vary for each task while developing.**